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Attn Norma Castenada

SITEWIDE TREATABILITY STUDIES SOLAR DETOXIFICATION NMH-054 94

EG&G Rocky Flats Inc has worked with Department of Energy Rocky Flats Office (DOE RFQ) the
Environmental Protection Agency (EPA) and the Colorado Department of Health (CDH) to repnioritize
the Stewide Treatability Study Program for Fiscal Year (FY) 1994 so that Operable Unit (OU) specific
data needs can be met to support CMS/FS for OUs 1 and 2 This repriontization is well underway and
EG&G has committed resources to meet the required schedules

EG&G 1s now evaluating data needs required for FY95 One of the potential treatabiity studies that
has been discussed with DOE RFO since 1990 is a Solar Detoxdfication study Funding for this
study was approved for FY94 Based on a review of the data needs required to support future
CMS/FSs EG&G believes this treatability study may not be necessary and requests DOE RFO
concurrence that this project be put on hoid unti the Inihal Screening of Alternatives has been
conducted forthe CMS/FSforOUs 1 2 5 and 6

The reasons for placing this study on hold are

DOE RFO has a major investment in the OU1 treatment plant which is an UV/ Oxidation unit

The solar detoxification unit 1s a similar type of unit During the intial screening of altematives for
the CMS/FS the economics of the two units will be studied to ensure that the existing capital
investment at OU1 is still viable The solar detoxification vendor will be requested to provide
capttal and operation and maintenance costs for this analysis [f this analysis shows that solar
detoxiication may be more cost effective than the existing equipment at the OU1 treatment
piant then EG&G would recommend that the treatabiiity study be conducted to verfy the
effectiveness of the technology and refine capital and operation and maintenance costs

DOE RFOQ s proposed cost share has grown from $15 000 to $120 000 plus on site manpower
support for a total of $ 400 000 (The onginal proposed scope was for a cost shanng phased
demonstration project where the National Renewable Energy Laboratory would fund 70% of the
first phase of the project with the balance split between SAIC and EG&G Phase 2 would have
been a possible field demonstration with costs to the involved party to be determined The
current project has changed to a field demonstration with EG&G s participation growing by more
than an order of magnitude ) EG&G believes that this money is needed in FY94 for treatability
studies to support the treatment of plutonium in soils and radionuchdes and metals in
groundwater
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Please advise of your decision If you have any questions please direct themto M C Rupert of
Environmental Engineenng & Technology at extension 6956 or J K Hopkins at extension 8636

AL,

N M Hutchins

Director

Environmental Science & Engineenng B
EG&G Rocky Flats Inc
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